TCR Program — Application Approval Project #61 — September 2005

Riverside Route 10; reconstruct Apache Trail Interchange east of Banning in Riverside County.

($ X 1,000)

Estimated Project Cost: $30,000 TCRP Funds Approved to Date: $3,900

Total TCRP Funds Available: $30,000 Phase(s) Approved.: 1,2

Lead Agency: Riverside County Transportation  Implementing Agency: California Department of
Commission Transportation

TCRP Allocations to Date: ~ $1,222 Jfor Phase(s): 1

Advanced Approved:  $0 for Phase(s): N/A

LONP Approved to Date:  $0 for Phase(s): N/A
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Project Summary: Construct Apache Trail Interchange East of Banning in Riverside County. Environmental
studies (PA&ED) will determine preferred alternative within the Morongo/Cabazon Corridor.

Cost and Schedule ($ x 1,000)

Phase Scope Start End Cost
1 PA&ED 10/00 12/03 $1,900
2 PS&E 12/03 2/05 $2,000
3 R/W acquisition by others 10/04 $1,800
4 Construction 6/05 11/07 $24,300
Total: $30,000
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $1,900 $2,000 $3,900
Proposed $1,800 $24,300 $26,100
T | committed $1,900 $2,000 $3,900
otals:
Proposed $1,800 $24,300 $26,100
Totals: $1,900 $2,000 $1,800 $24,300 $30,000
Prior TCRP Action:

e Original application was approved on September 28, 2000 (TA-00-01) for $3,900,000 for Phases 1 and 2.
An allocation of $3,900,000 was made to Phases 1 and 2.

e Minor amendment was approved February 15, 2002 based on the October 2001 Progress Report.

e A delegated de-allocation of $2,000,000 was made to Phase 2 on June 20, 2002.

e $678,000 of allocated Phase 1 funds expired and was reported at the September 29, 2005 Commission
meeting.
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Status of Conditions: No conditions set.

Discussion/lssues: Application is for PA&ED and PS&E only. Applicant will file amended application for Phases
3 and 4 upon completion of PA&ED. Inclusion in the RTP and air quality conformity are likely to be an issue for

this project for construction phase.



